CMElectric Gantt Project

Project manager	Mr Mashigo, Mr Maganlal
Project dates	Mar 13, 2023 - May 22, 2023
Completion	75%
Tasks	40
Resources	5

Tasks

| Name	Begin date	End date
Deliverable 1	3/13/23	3/27/23
Introduction	3/13/23	3/14/23
Company Background	3/14/23	3/17/23
Current Systems and/or procedures followed	3/15/23	3/17/23
Problem Statement	3/17/23	3/20/23
Proposed Solution	3/20/23	3/22/23
Requirements Extraction	3/22/23	3/24/23
Functional Requirements	3/22/23	3/24/23
Non-functional Requirements	3/23/23	3/24/23
Metrics for non functional Requirements	3/23/23	3/24/23
Identification and Prioritisation of Use Cases	3/24/23	3/24/23
Feasibility and Risk Study	3/24/23	3/27/23
System feasibility	3/24/23	3/27/23
Technical feasibility	3/24/23	3/27/23
Economic feasibility	3/24/23	3/27/23
Operational feasibility	3/24/23	3/27/23
Deliverable 2	3/28/23	4/24/23
Problem Statement & Proposed Solution	3/28/23	3/28/23
Problem Statement	3/28/23	3/28/23
Proposed Solution	3/28/23	3/28/23
Use Cases & Use Case Descriptions	3/29/23	4/7/23
Activity Diagrams	4/10/23	4/17/23
Database Design	4/18/23	4/24/23
Prototype	3/28/23	4/24/23
Deliverable 3	4/25/23	5/8/23
Problem Statement & Proposed Solution	4/25/23	4/25/23
Problem Statement	4/25/23	4/25/23
Proposed Solution	4/25/23	4/25/23
Use Cases & Use Case Descriptions	4/25/23	4/25/23
Class Diagram	4/26/23	5/1/23
Interaction Sequence Diagrams	5/2/23	5/8/23
Prototype	4/25/23	5/8/23
Deliverable 4	5/9/23	5/22/23
Problem Statement & Proposed Solution	5/18/23	5/19/23
Problem Statement	5/19/23	5/19/23
Proposed Solution	5/18/23	5/19/23
Component & Deployment Diagram	5/18/23	5/19/23
Comprehensive Verification and Validation (V&V) plan	5/18/23	5/19/23
Gantt Chart & Resource Breakdown	5/18/23	5/19/23
Prototype	5/9/23	5/22/23

CMElectric Gantt Project
Resources

Name	Default role
Phuti	Developer
Mr Mashigo	project manager
Mr Maganlal	Mentor
Lesego	Developer
Kamohelo	Developer

Gantt Chart

Name	Begin date	End date	Week 10 3/5/23	Week 11 3/12/23	Week 12 3/19/23	Week 13 3/26/23	Week 14 4/2/23	Week 15 4/9/23	Week 16 4/16/23	Week 17 4/23/23	Week 18 4/30/23	Week 19 5/7/23	Week 20 5/14/23	Week 21 5/21/23	Week 22 5/28/23	Week 23 6/4/23	Week 24 6/11/23	Week 25 6/18/23	Week 26 6/25/23	Week 27 7/2/23
Deliverable 1	3/13/23	3/27/23		▬▬▬▬																
Deliverable 2	3/28/23	4/24/23				▬▬▬▬▬▬														
Deliverable 3	4/25/23	5/8/23								▬▬▬										
Deliverable 4	5/9/23	5/22/23										▬▬▬								

Resources Chart